
Page 1 of 1 

 

WEEKLY ACTIVITIES PROJECTIONS 

 

Date: 6/28/18 FOR: Dates: 7/2/18 To: 7/28/18 
 

Project No.: 6519170001 

 

Project Name:  SBCW – Bunker Hill CTP Upgrade and 
Groundwater Collection System Phase II 

 

Date:  

 

Project Location: Kellogg, Idaho 
 

Field Representative: Koorus Tahghighi 

 
 

Week of 7/2: 

Welding water supply HDPE pipe 

Complete vegetation removal along ROW 

Complete test pits, if needed 

Begin billboards metal work 

Deliveries: HDPE pipe (?), bentonite 

Shipments: vegetation, demo debris 

 

Week of 7/9: 

Complete water supply HDPE pipe welding 

Complete billboards demo and disposal 

Establish equipment decon stations 

Install ITD fence 

Remove trail fence 

Begin to position jersey barriers 

Test the slurry mix plant 

Deliveries: HDPE piping (?), bentonite, import fill material 

Shipments; vegetation demo debris 

 

Week of 7/16: 

Conduct prep meeting for SBCW 

Begin preparing slurry 

Begin SBCW (slurry wall) construction (test section) 

Complete ITD fence installation 

Complete trail fence removal 

Complete jersey barrier positioning 

Begin work platform prep on the north side 

Deliveries: bentonite, import fill material 

Shipments: debris to Page Repository 

 

Week of 7/23: 

Continue with slurry mixing and SBCW construction (complete test section and continue) 

Continue with platform setup on the north side 

Begin surcharging completed SBCW? 

Deliveries: bentonite, geogrid, import fill material 

Shipments: waste and debris to Page Repository 


